5. Timeline

Timeuine For THE CiTy oF Havwarp Mission Boulevarp CorrIDOR SPECIFIC PLAN

HALL ALMINANA

2010 2

Dec. Jan. Feb. Mar. Apr. May Jun. Jul. Aug. Sep. Oct. Nov. Dec Jan. Feb. Mar. Apr. May
Phase 1 Prepare for Specific Plan q m Phase Duration
Task 1.1 Projectinitiation [——"1 PublicEngagement Tacks
Task 1.3 Training for City staff & key stakeholders —
Task 1.4 Planning Commission Work Session — I Reports
Task 1.5 City Council Work Session C— G CEOA S MEPA-related Tasks
Task 1.6 Pre-charrette Stakeholder interviews ‘: ; W e
Task 1.7 Infrastructure report o
Task 1.9 L-DAY CHARRETTE )
Task 1,11 Preparation/evaluation of Plan alternatives [
Task 1.12 Self-mitigating plan [
Task 1.13 Planning Commission Review Plan Alternatives =
Task 1.14 City Council Reviews Plan Alternatives =]
Phase2 Prepare first Draft Specific Plan Document = |
Task 2.2-2.3  |Econarnic Reports C—
Task 2.4 Fiscal Impact Analysis e
Task 2.5-2,6  |Mobility Reports [
Task 2.7 Infrastructure Utlity Plan
Task 2.8 Form-Based Code
Task 2.9 Planning Commission First Draft Rewiew [exm—— ]
Task 2.10 City Council First Draft Review —
Task 211 Community Workshop o]
Phase3 DRAFTEIR/EIS F q
Task 3.1 EIR Initiation a—
Task3.2-32 |Motice of Preparation ]
Task 34 Technical Studies g I—
Task 3.5 Prepare administrative Draft EIR " ]
Task 2.6 Prepare DraftEIR — ]
Task 3.7 Planning Commission hearing on Draft EIR Gt
Task 2.8 City Council hearing on Draft EIR [f——
Phase 4 Prepare 2nd Draft Specific Plan Document F z 9
Taskd.2 Planning Commission Second Draft Review =1
Task4.2 City Council Second Draft Review [——]
Phase 5 Prepare Final Specific Plan Document F q
Task 5.2 Infrastructure and Liility Plan
Task 5.2 Administrative DraftFinal Specific Plan
Task 5.4 Administrative DraftFinal EIR —
Task 5.5 Final Specific Plan —
Task 5.6 Final EIR & Draft Findings & 5OC Dot, ——
Phase 6 Specific Plan Adoption & Implementation |
Task 6.1 Final Community Meeting o]
Task 6.4 Final Planning Commission Hearing presentation [ermm—]
Task 6.5 Final City Council Hearing Presentation [ —1
Task 6.6 Implementation Training for City staff =

72



