TimeUNE For THE Qv oF Haywarp Mission Boul EvarD CORRIDOR SPECIFIC PLAN

Revised 2/24/2010
2010 20M
Dec. Jan. Feb. Mar. Apr. May Jun. Jul. Aug. Sep. Oct. Nov. Dec. Jan. Feb. Mar. Apr. May
Phase 1 Prepare for Specific Plan P
Task 1.7 Project initiation [
Task 1.4 Planning Commission Work Session o 3/25
Task 1.5 City Council Work Session @ 323
Task 1.6 Pre-charrette Stakehelder interviews [—]
Tack 1.7 Infrastructure reports 9 Due3/22
Task 1.2 5-DAY CHARRETTE 0 4A12-16 (Kick off 4/8)
Task 1.11 Preparation/evaluation of Plan alternatives @ Duesh7
Task 1.12 Self-mitigating plan & DuesN?
Task 1.13 Planning Cormmission Review Plan Alernatives &0 6/24
Task 1.14 Ciry Council Review Plan Alternatives & [6/22
Phase 2 Prepare first Draft Specific Plan Document P = q
Task 2.2-2.3  |Economic Reports
Task 2.4 Fiscal Impact Analysis 7 Due7/e
Task 2.5-26  |Mobility Reports § Due /30
Task 2.7 Infrastructure report Due7/6
Task 2.8 Form-Based Code L Due?s
Task 2.9 Planning Cormmission First Draft Review —
Task 2.10 City Council First Draft Review [
Task 2.11 Community Workshop ]
Phase 3 DRAFT EIR/EIS F N
Task 3.1 EIR Initiation &5 Due Early lune
Task 3.2-33  |Send Notice of Preparation @) Due Early June
Task 3.4 Technical Studies [ com—
Task 3.5 Prepare administrative Draft EIR =
Task 36 Prepare Draft EIR i
Task 3.7 Planning Commission hearing on Draft EIR —
Task 2.8 City Council hearing on Draft EIR =1
Phase 4 Prepare 2nd Draft Specific Plan Document ¥ J
Task 4.2 Planning Commission Secend Draft Review )
Task 43 Ciry Council Second Draft Review R
Phase 5 Prepare Final Specific Plan Document 7 . i
Task 5.2 Infrastructure and Utility Plan =
Task 5.3 Administrative Draft Final Specific Plan o=
Task 5.4 Administrative Draft Final EIR [e=—"]
Task 5.5 Final Specific Plan [ —1
Tack 5.6 Final EIR & Draft Findings & SOC Doc. [
Phase & Specific Plan Adoption & Implementation B |
Task 6.1 Final Community Meeting =
Task 6.4 Final Planning Commission Hearing presentation )
Tack 6.5 Final City Council Hearing Presentation [

Harr ALminana

TREo EF 2R AT B

5. Timeline

Phase Duration

Public Engagement Tasks
Reports

CECQA /NEPA- related Tasks

General Project Tasks

47



