
Phase 1 
July 2013 

Phase 2 
July - Aug 2013 

Phase 3 
August  2013 

Phase 4 
Aug - 

 Oct 2013 

Hayward LED Street 
Light Conversion 
Installation Route 


