



CITY OF HAYWARD

AGENDA REPORT

AGENDA DATE 07/27/99

AGENDA ITEM 5

WORK SESSION ITEM

TO: Mayor and City Council

FROM: Director of Public Works

SUBJECT: Mission Boulevard Street Lighting: Approval of Plans and Specifications and Call for Bids

RECOMMENDATION:

It is recommended that the City Council approve the plans and specifications for the project, and call for bids to be received on August 24, 1999.

BACKGROUND:

On May 19, 1998, the City Council approved Resolution No. 98-085, which established Undergrounding District No. 24 for Mission Boulevard from Overhill Drive to 700 feet southerly of Arrowhead Way, and for Industrial Parkway from Dixon Street to Mission Boulevard. Since the established Undergrounding District #24 will remove the existing utility poles and overhead lines, it will be necessary to install a new street lighting system.

The Twin Bridges Development is in the process of undergrounding and providing streetlights along its frontages, and the Measure B funded Mission Boulevard Spot Widening project will install streetlights along the remainder of the west side of Mission Boulevard and the south side of Industrial Parkway. Both the undergrounding work being done by PG&E and the City's Street Lighting project need to be completed before the start of the Measure B Spot Widening project. Staff is coordinating its work with Caltrans, the utility companies, and property owners.

The Disadvantaged Business Enterprise (DBE) goal of 11 percent established for this project includes both Minority Business Enterprise (MBE) and Women Business Enterprise (WBE) participation. The establishment of the goal was based on staff's determination of the subcontracting opportunities available for the work.

PROJECT COST:

The estimated costs for the project are:

Construction Contract Cost	\$165,000
Design and Administration	36,000
Construction Inspection and Survey	<u>24,000</u>
Total	\$225,000


FUNDING:

The 1999/2000 Capital Improvement Program Budget includes \$302,000 in the Street Lighting Fund for this project.


SCHEDULE:

Open Bids	August 24, 1999
Award	September 14, 1999
Begin Construction	October 12, 1999
Construction complete	January 14, 2000


Prepared by:


Robert A. Bauman, Deputy Director of Public Works


Recommended by:


Dennis L. Butler, Director of Public Works

Approved by:


Jesús Armas, City Manager

Attachments: Exhibit A: Project Location Map



DRAFT

HAYWARD CITY COUNCIL 

RESOLUTION NO. _____

Introduced by Council Member _____

**RESOLUTION APPROVING PLANS AND
SPECIFICATIONS FOR THE MISSION BOULEVARD
STREET LIGHTING PROJECT, PROJECT NO. 5143 AND
CALL FOR BIDS**

BE IT RESOLVED by the City Council of the City of Hayward as follows:

1. That those certain plans and specifications for the Mission Boulevard Street Lighting Project, Project No. 5143, on file in the office of the City Clerk, are hereby adopted as the plans and specifications for the project;
2. That sealed bids therefor will be received by the City Clerk's office at City Hall, 777 B Street, Hayward, California 94541, up to the hour of 2:00 p.m. on Tuesday, August 24, 1999, and immediately thereafter publicly opened and declared by the City Clerk in Conference Room 4D, City Hall, Hayward, California;
3. That the City Council will consider a report on the bids at a regular meeting following the aforesaid opening and declaration of same; and
4. That the City Clerk is hereby directed to cause a notice calling for bids for the required work and material to be made in the form and manner provided by law.

IN COUNCIL, HAYWARD, CALIFORNIA _____, 1999

ADOPTED BY THE FOLLOWING VOTE:

AYES:

NOES:

ABSTAIN:

ABSENT:

ATTEST: _____
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward