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Segment A
I-580 to A St

Segment B
Mini-Loop

Segment C
Fletcher to Industrial Pkwy

• 3 lanes + Peak 
Hour Lane Each 
Direction

Segment A       
• Foothill - 6 lanes NB

• A St – 5 lanes WB

• Mission – 5 lanes SB

Segment B      
• 2 lanes + Peak Hour Lane 

each direction north of 
Palisades

• Carlos Bee, Harder, & 
Tennyson improvement

• LT Lane at Moreau HS

Segment C       

Project Overview



Scope of the Project
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The project will:

• Reconstruct curb, gutter, 
sidewalk and median 
islands with ADA ramps

• Replace streetlights and 
poles using brighter LED 
lamps with dimming 
capabilities



Scope of the Project
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The project will:

• Place overhead 
utility lines 
underground along 
Mission Boulevard



Scope of the Project
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The project will:

• Remove median concrete to plant more trees and 
flowers  using a Bay Friendly Landscape design



Project  Scope
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The project will:

• Add Downtown 
Gateway 
Enhancements



Project  Scope
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The project will:

• Replace traffic signals with an interconnected adaptive 
traffic mgmt system, incl. advanced software and video 
detection, monitored from a City Hall Traffic 
Management Center



Progress to Date
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Completed:
• 53% of overall project
• all of UD25 & 27 trench 

and conduit
• Most storm, sanitary and 

water facilities
• About half of median 

curbs and sidewalks
• Some streetlights, traffic 

signals and landscaping

Started:  Downtown



Background / Schedule

March 8, 2012

Final EIR Approved - November 2007
Design Contract  - June 2008
Construction Contract  - July 2010
Construction Start - August 2010
Construction Complete  - Spring 2013



Segment A
I-580 to A St

Segment B
Mini-Loop

Segment C
Fletcher to Industrial Pkwy

Project Phases

Phases:
• Foothill – 580 to Russell
• Mission – Harder to Calhoun
• UD 25 – Highland to Harder
• UD 27 – Calhoun to Industrial
• Downtown Mini Loop  &  Mission to Highland



Route 238 Corridor Improvement Project: 
Use of Funds

March 8, 2012

• Concept and FEIR            
$  3,000,000

• Design                               
$  7,560,000

• Right-of-Way
$24,140,000

• Construction
$53,300,000

• Construction Support
$   8,500,000

Total      $96,500,000



Route 238 Corridor Improvement Project: 
Source of Funds

March 8, 2012

• ACTA Measure B Sales Tax
$80,000,000

• City of Hayward                               
$  1,900,000

• PG&E/AT&T/Comcast
$   6,000,000

• Private Developers
$      925,000

• Right-of-Way Surplus
$   2,400,000

• LATIP
$   5,275,000

Total      $96,500,000
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Background - History

March 8, 2012

• Route 238 Bypass freeway connector project dropped

• Alameda County Transportation Authority approved use 
of Measure B Sales Tax funds for an alternate Route 238 
Corridor Improvement Project

• CTC approved: relinquishment of Foothill – Mission –
Jackson and City’s Local Area Transportation 
Improvement Program (LATIP) advanced funding 
request to bring these roadway facilities to an 
acceptable City standard

• Council approved two Rule 20A Underground Districts 
along Mission Boulevard


