CITY OF HAYWARD

AGENDA REPORT AGENDA ITEM 2
WORK SESSION ITEM

AGENDA DATE 10/12/04

TO: Mayor and City Council
FROM: Director of Public Works

SUBJECT: City Hall Parking Structure Modification: Approval of Plans and Specifications
and Call for Bids

RECOMMENDATION:

It is recommended that the City Council adopt the attached resolution that approves the plans and
specifications for the City Hall Parking Structure Modification project and calls for bids to be
received on November 9, 2004.

BACKGROUND:

On March 30, 2004, the City Council authorized the City Manager to enter into an Agreement
with KPFF Consulting Engineers to provide professional design services for the City Hall
Parking Structure Modification project. This project consists of adding a new deck to the
existing parking structure thereby generating an additional 178 parking stalls (498 in total). The
project also includes the installation of lighting, striping, and signage as well as extending the
existing elevator and stairs to the new deck. The bid will also include an additive alternative bid
item for painting the existing and new concrete ceilings. The reason for painting the ceilings is
to increase the lighting levels and improve visibility. This additive item is estimated to cost
$170,000.

Safety and liability concerns prohibit the use of any part of the existing parking garage during
construction, and thus, staff has obtained permission from the Bay Area Rapid Transit District
(BART) to use its vacant Montgomery Street/B Street property as a temporary parking lot for
City Hall employees and City vehicles, until construction of the new deck is complete. Minor
work will be done on this lot, under a separate contract, to provide temporary lighting and create
approximately 200 usable spaces.

The project is categorically exempt under the Addition to an Existing Structure section 15301
(e)(2) of the California Environmental Quality Act.



PROJECT COSTS:

The estimated costs of the project are as follows:

Construction (Base Bid) $ 3,480,000
Construction (Temporary Parking) 80,000
Consultant Design and Construction Support 200,000
Construction Inspection Testing and Administration 180,000
Total $ 3,940,000
FUNDING:

Funding for this project is contained in the 2004 Tax Allocations Bond issue that was approved
by Council on April 27, 2004. The proceeds from the financing amounted to approximately $38
million. Of that amount, $27 million has been earmarked for public facilities in the
Burbank/Cannery Area, a new joint-use Burbank Elementary School, and expanded Cannery
Park. The remaining $11 million is to be used for construction of additional downtown parking
facilities and projects. More specifically, these projects include improvements to Municipal Lot
#2, two additional levels of parking for the Cinema Project, and adding a deck to the parking
structure. After bids are received, staff will return with a request to award the contract and
appropriation of funds.

SCHEDULE:
The following schedule has been developed for this project:

Advertise for Bids ‘ October 12, 2004
Open Bids November 9, 2004
Award Construction Contract December 7, 2004
Begin Construction January 3, 2005
Complete Construction June 30, 2005
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HAYWARD CITY COUNCIL
RESOLUTION NO. _04-

Introduced by Council Member

RESOLUTION APPROVING PLANS AND
SPECIFICATIONS FOR THE CITY HALL PARKING
STRUCTURE MODIFICATION PROJECT, PROJECT
NO. 5094 AND CALL FOR BIDS

BE IT RESOLVED by the City Council of the City of Hayward as follows:

1. That those certain plans and specifications for the City Hall Parking
Structure Modification Project, Project No. 5094, on file in the office of
the City Clerk, are hereby adopted as the plans and specifications for the
projects;

2. That sealed bids therefor will be received by the City Clerk's office at City
Hall, 777 B Street, Hayward, California 94541, up to the hour of 2:00 p.m.
on Tuesday, November 9, 2004, and immediately thereafter publicly
opened and declared by the City Clerk in Conference Room 4D, City Hall,
Hayward, California;

3. That the City Council will consider a report on the bids at a regular
meeting following the aforesaid opening and declaration of same;

4, That the City Clerk is hereby directed to cause a notice calling for bids for
the required work and material to be made in the form and manner
provided by law; and

5. That these projects are categorically exempt under the “Addition to an
Existing Structure, section 15301(e)(2) of the California Environmental
Quality Act.
IN COUNCIL, HAYWARD, CALIFORNIA , 2004

ADOPTED BY THE FOLLOWING VOTE:

AYES: COUNCIL MEMBERS:
MAYOR:

NOES: COUNCIL MEMBERS:



ABSTAIN: COUNCIL MEMBERS:

ABSENT: COUNCIL MEMBERS:

ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward
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